
Request for City Council Committee Action
From the Department of 

PUBLIC WORKS

Date: February 4, 2003

To: Honorable Sandra Colvin Roy, Chair
Transportation and Public Works Committee

Subject: Minneapolis Fire Department, Station No. 6 - Change Order No. 1.

Recommendation: The proper City officials are authorized to execute Change Order No. 1
to Contract No. 018678 with Lund Martin Construction, Inc.  The total amount of Change Order
No. 1 is $105,800.00.  Therefore the current contract amount of $2,574,500.00 would be
increased for a revised contract amount of $2,680,300.00.

Previous Directives:  Funding for this agreement has been included in the year 2001 Public
Safety Initiative Capital Program.  The City Council and Mayor approved award of the original
contract to Lund Martin Construction on September 13, 2002.

Prepared or Submitted by: Paul Miller, Project Manager, 673-3603
Approved: Brian Lokkesmoe, P. E., Interim City Engineer, Director of Public Works

By: Steve Kotke  ________________________________
Presenters in Committee: Steve Kotke, Director of Property and Equipment Services

Financial Impact (Check those that apply)
__X_ No financial impact - or - Action is within current department budget.
        (If checked, go directly to Background/Supporting Information)
___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
___ Other financial impact (Explain):

      
___Request provided to the Budget Office when provided to the Committee Coordinator

Background/Supporting Information 

On September 13, 2002 the City Council and Mayor awarded the bid for construction of the
facility addition and improvements to the Minneapolis Fire Department Station No. 6 to Lund
Martin Construction in the amount of $2,574,500.00.

The Scope of this Project envisions the remodeling and addition to Fire Station No. 6.  A
construction contingency was included in the original budget to provide for unforeseen



conditions that typically would be encountered in remodeling of old buildings but could not be
planned until after the start of construction.  Since the start of construction a variety of these
unforeseen conditions have been encountered resulting in the need for Change Order No. 1.
These changes include:  relocation of underground utilities that were not identified in the existing
building plans, relocation and replacement of existing plumbing and electrical equipment with
new equipment at the direction of the Minneapolis Building Inspections Department, temporary
electrical and plumbing service to temporary Fire Department on-site housing, and the addition
of computerized HVAC controls.

Therefore, we are requesting that the current contract with Lund Martin Construction be
increased by $105,800.00 for a revised contract amount of $2,680,300.00 to provide for Change
Order No. 1.  The construction contingency provided as part of the original Project budget is
adequate for Change Order No. 1 therefore no additional appropriation is required.
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